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ANORDINANCE 2 0 0 6 - 0 6 - 0 8 - 0 6 8 b 
APPROVING CHANGE ORDER 14 IN THE AMOUNT OF $19,066.00 TO 
A $3,007,916.43 CONSTRUCTION CONTRACT WITH VALEMAS, INC. 
FOR ADDITIONAL WORK DUE TO SIDEWALK AND WHEELCHAIR 
RAMP MODIFICATIONS AS REQUESTED BY THE TEXAS 
DEPARTMENT OF LICENSING AND REGULATION (TDLR), IN 
CONNECTION WITH THE MEDICAL CENTER INTERSECTION 
IMPROVEMENTS, PHASE I1 PROJECT, AN AUTHORIZED 
CERTIFICATES OF OBLIGATION FUNDED PROJECT IN DISTRICT 8; 
APPROPRIATING FUNDS. 

* * * * *  

WHEREAS, Ordinance Number 99316 passed and approved on June 10, 2004, awarded a 
construction contract to Valemas, Inc., in connection with the Medical Center Intersection 
Improvements, Phase I1 Project; and 

WHEREAS, Change Order Number 14 in the amount of $19,066.00 is for additional work due 
to sidewalk and wheelchair ramp modifications requested by the Texas Department of Licensing 
and Regulation; and 

WHEREAS, Change Order Number 14 increases the total contract amount by $19,066.00 and 
adjusts the contract cost to $3,026,982.43; and 

WHEREAS, approval of this Ordinance will be a continuation of City Council policy to 
complete previously approved Certificates of Obligation funded projects; NOW THEREFORE; 

BE IT ORDAINED BY THE CITY COUNCIL OF THE CITY OF SAN ANTONIO: 

SECTION 1. Change Order Number 14 in the amount of $19,066.00 is hereby approved. The 
City Manager or her designee is hereby authorized to execute Change Order Number 14 in 
the amount of $19,066.00 to the contract with Valemas, Inc. . A copy of Change Order Number 
14 is attached hereto and incorporated herein for all purposes as Attachment I. 

SECTION 2. The following financial adjustments are hereby approved: 

a. The amount of $12,547.00 is unappropriated in Fund 43099000, General Obligation Capital 
Projects, Project Definition 23-00758, Southcross Blvd: WW White Rd TO IH 410, and shall 
decrease WBS element 23-00758-05-03, entitled Construction Contingency, G/L Account 
5201 140. 

b. The budget in fund 43099000, Project Definition 23-00758, Southcross Blvd: WW White Rd 
TO IH 410 shall be revised by decreasing WBS element 23-00758-90-04 entitled Trf Fr CO- 
00088-01-01-04, GL account 6101100 - Interfund Transfer In, by the amount of $12,547.00. 

c. The amount of $12,547.00 is unappropriated in fund 43833000, 1999 Municipal Facilities, 
and is decreased from WBS CO-00088-01-01-04 GL account 6102100 - Interfund Transfer 
out entitled Transfer to 23-00758-90-04. The amount of $12,547.00 is authorized to be 
available for other projects. 
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d. The amount of $12,547.00 is appropriated in hnd  43833000, 1999 Municipal Facilities, 
WBS GO-00088-01-01-02 GL account 6102100 - Interfund Transfer out entitled Transfer to 
23-00185-90-12. The amount of $12,547.00 is authorized to be transferred to fund 43507001. 

e. The budget in h n d  43507001, Project Definition 23-00185, Medical Center Intersection 
Phase 11, shall be revised by increasing WBS element 23-00185-90-12 entitled Trf Fr GO- 
00088-01-01-02, GL account 6101 100 - Interfund Transfer In, by the amount of $12,547.00. 

f. The amount of $6,519.00 is appropriated in fund 43902003, 2006 Certificates of Obligation 
Streets Improvements, WBS CO-20060-01-01-05 GL account 6102100 - Interfimd Transfer 
out entitled Transfer to 23-00185-90-11. The amount of $6,519.00 is authorized to be 
transferred to fimd 43507001. 

g. The budget in fund 43507001, Project Definition 23-00185, Medical Center Intersection 
Phase 11, shall be revised by increasing WBS element 23-00185-90-11 entitled Trf Fr CO- 
20060-01-01-05, GL account 6101 100 - Interfund Transfer In, by the amount of $6,519.00. 

h. The amount of $19,066.00 is appropriated in Fund 43507001, 2004 Streets Medical Center 
Intersection Project Definition 23-001 85, Medical Center Intersection Phase 11, W S  element 
23-001 85-05-02-01, entitled City Construction, G/L Account 5201 140, and is authorized to 
be encumbered and made payable for construction services. 

SECTION 3. The financial allocations in this Ordinance are subject to approval by the Director 
of Finance, City of San Antonio. The Director of Finance may, subject to concurrence by the 
City Manager, or the City Manager’s designee, correct allocation to specific S A P  Fund Numbers, 
S A P  Project Definitions, S A P  WBS Elements, S A P  Internal Orders, S A P  Fund Centers, S A P  
Cost Centers, S A P  Functional Areas, S A P  Funds Reservation Document Numbers, and S A P  GL 
Accounts as necessary to carry out the purpose of this Ordinance. 

SECTION 4. This ordinance is also a declaration of the City’s official intent to reimburse itself 
from the proceeds derived from the sale of the City of San Antonio, Certificates of Obligation, 
Series 2006 for any authorized expenditures from any lawfully available funds of the City. This 
reimbursement is contingent upon the sale of the City of San Antonio, Certificates of Obligation, 
Series 2006 for Medical Center Intersection Phase 11. 

SECTION 5. This Ordinance shall be effective on June 18,2006. 

APPROVED AS TO FORM: 
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Attachment I 
to Ordinance No. 
passed June 8, 2006. 



CITY OF SAN ANTONIO 
PUBLIC WORKS DEPARTMENT 

CITY COUNCIL AGENDA MEMORANDUM 

TO: Sheryl Sculley, City Manager 

FROM: Thomas G. Wendorf, P.E., Director of Public Works 

SUBJECT: Medical Center Intersection Improvements, Phase I1 - Change Order 14 

DATE: June 8,2006 

SUMMARY AND RECOMMENDATIONS 

An ordinance approving Change Order 14 in the amount of $19,066.00 payable to Valemas, Inc. in 
connection with the Medical Center Intersection Improvements, Phase I1 project, an authorized 
Certificates of Obligation funded project, located in District 8. 

A previously executed contract with Valemas, Inc. for the Medical Center Intersection Improvements, 
Phase I1 project in the amount of $2,807,788.35 was approved by City Council on June 10, 2004, 
through Ordinance No. 99316. Subsequent Change Orders have increased the contract amount by 
$200,128.08 to a total contract amount of $3,007,916.43. This Change Order will increase the total 
contract amount to $3,026,982.43. This change order is necessary to compensate the contractor for 
additional work due to sidewalk and wheelchair ramp modifications as requested by the Texas 
Department of Licensing and Regulation (TDLR). This item represents a portion of a total estimated 
project cost of $4,815,965.21. 

Staff recommends approval of this ordinance. 

BACKGROUND INFORMATION 

The City and Medical Center Alliance jointly funded project provides for intersection upgrades and 
installation of traffic signal systems at Floyd Curl and Medical Drive, Floyd Curl at Wurzbach Road, 
Floyd Curl at Louis Pasteur, and Medical Drive at University Hospital and will also provide the 
necessary SAWS adjustments. Project construction is complete pending wheelchair ramp 
modifications requested in this change order. The total estimated project cost is $4,815,965.21 of 
which the Medical Center Alliance is responsible for the design and purchase or right-of-way at an 
estimated cost of $1,800,000.00. 

This ordinance authorizes Change Order 14 in the amount of $19,066.00, which is necessary to 
compensate Valemas, Inc. for additional work due to sidewalk and wheelchair ramp modifications as 
requested by the TDLR. This change order was not included in the original project scope, and is being 
funded fiom Certificates of Obligation from previously completed projects. 

POLICY ANALYSIS 

Approval of this ordinance will be a continuation of City Council policy to complete previously 
approved Certificates of Obligation funded projects. 
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FISCAL IMPACT 

This is a one-time capital improvement expenditure in the amount of $19,066.00. Funds in the amount 
of $12,547.00 are available from Certificates of Obligation in the Southcross - W.W. White to IH 10 
construction contingency and $6,5 19.00 are available from 2006 Certificates of Obligation in the 
W.W. White Rigsby to Lord Road Phase I project. Funds in the amount of $19,066.00 are not included 
in the FY 06-11 Capital Budget and are being funded with Certificates of Obligation to 6ffset an 
increase in project scope of services. 

This ordinance is also a declaration of the City’s official intent to reimburse itself from the proceeds 
derived from the sale of the City of San Antonio, Certificates of Obligation, Series 2006 for any 
authorized expenditures from any lawfully available funds of the City. The appropriations above are 
contingent upon the sale of the City of San Antonio, Certificates of Obligation, Series 2006 for the 
Medical Center Intersection Improvements, Phase I1 project. 

COORDINATION 

This request for ordinance has been coordinated with the Office of Management and Budget and the 
Finance Department. 

SUPPLEMENTARY COMMENTS 

A Discretionary Contracts Disclosure form is not required. 

ATTACHMENTS 

Director of Public Works 
/ 

Meputy City Manag r e/ 
A p p 9 d  for Council Consideration: 

A 

City Manager 



PUBLIC WORKS 

23-00185: 
Vendor: Valemas, Inc. 

Medical Center Intersection Improvements Phase I1 

Change Order No. Amount Justification 
1 $ 7.049.1 3 Temporary electric service to the Temporary Traffic Signal System 

Removal of existing concrete located 1" below ground surfaces 

3 

PW4 

2 $ 21,699.00 

$ 23,110.75 

Install temporary electric meter 
Two-way Finding Signs lcoated at Floyd Curl & Wurbach 

Topsoil for minimum 4" depth 

Flowable fill concrete at Methodist Plaza for MCI trench 
Signal Pole Change at University Hospital Intersection 

$ 22,766.50 

Additional planting area & revises the initial planting area at Methodlist Plaza (Initial plan called 
for the relocation of 4 palm trees, but the conditin of the palm tree's trunk did not allow for 
transplanting. FA deducts this cost and adds new palm trees. During design it was not 
anticipated that the second planting area would be affected, but after construction began the 
impact to this planting area was signiciant and new trees required.) 
Adds additional Off-Duty Police Officer to contract 

PW5 $ 10,046.00 

PW-6 $ 4,508.32 

PW-7 $ 3,070.55 

PW-8 $ 12.650.55 

PW-9 $ 13,454.35 

PW-IO $ 13,952.82 

PW-11 $ 15,565.39 

PW-12 $ 638.73 

SAWS-1 $ 5,430.45 

PW-13 $ 48.003.84 

SAWS-2 $ (1.818.30) 

1- 
ORDERS 

Additional Off-Duty Police Officer to direct traffic 7 a.m. thru 6 p.m. Monday-Friday; 200 hrs @ 
$50.23 

Purchase and installation of ommitted street signal cables at 3 intersections 

Drain box replacement @ Louis Pasteur & Floyd Curl 

Concrete retaining wall at southeast comer of Wutzbach & Floyd Curl 

Improve traffic signal system at Floyd Curl 8 Louis Pasteur. Also includes new foundation, 
pedestals and installation of signal equipment. 

Improve traffic signal system at Floyd Curl & Louis Pasteur. Also includes new controller and 
cabinet at Louis Pasteur. 

Install new curb for 3 medians at the intersection of Wutzbach & Floyd Curl and revise concrete 
flume to drain parking lot at southeast comer of same intersection and install new ADA 
complaiant ramps at Wurzbach. 

Add arrow led lenses and pedestrian pole extension. 

Eliminate two service connections and dispose of asbestos pipe. 

Remove concrete curb, street excavation, HMAC. machine-laid curb and commercial driveways 

Final recapitulation of project 

APPROVED: $200,128.08 
* Change Orders under $25.000 and included in the project budget do not require Council 
approval. 





Date: Department: Contact PersonlPhone #. 
May 24,2006 Public Works I Kent Hpkingbottoml2Cp'$887 /I' 

SUMMARY OF ORDINANCE /' 
Medical Center Intersection Improvements, Phase I1 - Change Order 14 

An ordinance approving Change Order 14 in the amount of $19,066.00 payable to Valemas, Inc. in 
connection with the Medical Center Intersection Improvements, Phase I1 project, an authorized Certificates of 
Obligation funded project, located in District 8. 

A previously executed contract with Valemas, Inc. for the Medical Center Intersection Improvements, Phase 
I1 project in the amount of $2,807,788.35 was approved by City Council on June 10,2004, through Ordinance 
No. 99316. Subsequent Change Orders have increased the contract amount by $200,128.08. This Change 
Order will increase the total contract amount to $3,007,916.43. This change order is necessary to compensate 
the contractor for additional work due to sidewalk and wheelchair ramp modifications as requested by the 
Texas Department of Licensing and Regulation (TDLR). This item represents a portion of a total estimated 
project cost of $2,977,788.00. 

;taff recommends approval of this ordinance. 

Council Memorandum Must be Attached To Original 
Other Depts., Boards, Committees Involved (please specify): 
The Finance Department and the Ofice of Management and Budget. 

Contract signed by other party: Y e s o  No c] 

FISCAL DATA (If Amlicablel See Attached Fiscal Data Sheet 
Amount Expended 

Fund 

~~ 

SAP GL Account 

*Cost Center 

*Internal Order W B S  
No. (Capital Proj.) 

*(Fill out only the field that is appropriate to your council action.) 
Comments: 

Public Works Department Staff Review: 

Fiscal Planning Manager: 

City Engineer: ................................................................................................................................................................................................................................................................%� 

FundslStaffing Budgeted Yes 0 NO 0 
Positions Currently Authorized Yes 0 NO 0 

Impact on future 0 & M 

If positions added, specify Class and Job No. 

Please submit 3 copies wi th your original 

~~~~~ 

D/visionHead: .......................................................................................................................................................................... 

Execut!ve..Assis~nt: .......................................................................................................................................... 


